

Activity Report for 2020

Report made by NGO Green Director on January 2021

Organisation	NGO Green
Project title	ABCDE
Report period	Jan. – Dec. 2020

Implementation

The implementation has followed the plan for 2020 and the overall project implementation is as expected.

Most activities that have been carried out in 2020 are related to budget line Activity 1.1. Strengthening of NGO Green with main focus on capacity building of NGO Green.

Workshops and development of action plan have been held according to the plan.

Also, the planned advocacy activities have been implemented, while none of the planned activities for 2020 concerning budget line Activity 1.2. Professional Training has been carried out yet.

These activities have been postponed to 2021.

Budget adjustments

No budget adjustments are needed.